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Symmes Neighborhood Advisory Committee 

 

Site / Project Progress Notes: 
 
The following observations were noted during weekly walks of the site and formal meetings/conversations with JPI 
Representatives. 

 
General 
  

• Project Information Boards- Boards have been updated routinely with two week schedule look-ahead’s.  The list 
of homes to be surveyed is also posted.   

 

• Site remains orderly with construction fencing in tact.   
 

 

• Hay bales and silt fence have been installed around the perimeter of the project in accordance with project 
documents and drawings for erosion and run-off control.  Rodent control measures are inspected and remain in 
place.  Records being maintained.  

 
Complaints/Inquires:  

 

• Trim trees before installation of fencing.  Completed / followed up by John Greeley  
 

 
New Work Progress 

 

• Fencing 
Temporary wood and chain link fence are complete.        
 
 

• Asbestos Abatement 
 
All abatement work of non concealed or accessible hazardous material is complete in both the hospital and 
nurses buildings.  As discussed at previous SNAC meeting, DEP was contacted concerning asbestos concealed 
behind brick.  A plan for removal during demolition has been approved by DEP.  JPI send copy of DEP 
transmittal. 
 

• Demolition 
 
NASDI has been contracted to demolish buildings and site.  JPI/NASDI are communicating with Police 
Department concerning the mobilization of oversized demolition equipment.  A special over the road permit is 
required for transporting large loads such as the demo excavators and by law must be transported at off peak 
commuting hours.  (To be discussed at SNAC meeting). 
 
JPI awaiting disconnection of power to property.  Power disconnect conformation needed for demolition permit. 
 
Notice of Demolition sent to abutting properties. (Copy Attached) 
 
 
Complaints/Inquiries/Communication Log: 
Attached, please find a copy of the communication log for the month of November and Dec (To date). 
Items requiring follow-up: 
Cell tower: has been installed and is wired.   
Concerns over effects of blasting to cell tower: McPhail Associates to monitor.  Discuss at SNAC meeting.  




